

25X1A5a2


To:

Oct. 13, 1959

From: Clarence L. Johnson

Subject: PROJECT MEMO - PRODUCTION SCHEDULE, A-12

Because of engine changes and configuration problems, the first flight will be 20 months from go-ahead. All 12 airplanes will, however, be done in 36 months.



25X1A6a

Delivery to Customer at

25X1A6a

Have to deliver aircraft to approximately one month prior to above dates to provide time for re-assembly and production test.

#1 May 1, 1961	#5 Feb. 7, 1962	#9 June 13, 1962
#2 Aug. 3, 1961	#6 Mar. 7, 1962	#10 July 11, 1962
#3 Oct. 18, 1961	#7 Apr. 11, 1962	#11 Aug. 10, 1962
#4 Dec. 20, 1961	#8 May 11, 1962	#12 Sept. 5, 1962

FOIAb6

Clarence L. Johnson

Vice President

Advanced Development Projects

CLJ:vmg